

Australian Society for Simulation in Healthcare

Change Register

Project: Non-Technical Skills Training in Synthetic Learning Environments

Change Requested	Impact of the Change Requested	Agreed Change	Responsibility for Implementing Change	Date of Change	Status
Phase 2 - Curricula Mapping (Evidence). Delay submission of the 1st Curricula Mapping Progress Report	Grey Literature needs further investigation. Contractor is endeavouring to collect more Grey Literature to ensure a more comprehensive review. The Report is not mission critical. No impact.	As per request	StV (Melb)	10-Oct-08	Implemented
Combine Phase 2 milestones Curricula Distribution & Curricula Sharing.	Administrative change to reflect supplier approach. No impact to project outcome. Deliverables are consistent with funding Deed.	As per request	Leonie Watterson	11-Dec-08	Implemented
Phase 2 - Pilots. Monash to conduct their pilot in late March	StV would need to delay the delivery of the Final Report by 1 week to April 7. StV would forward a draft of the final report on March 31 with all data except the Monash data and overall recommendations/ findings.	As per request	Monash & StV	21-Nov-08	Approved
Phase 2 - Curricula Mapping (Resource Development). Delay submission of the 3rd Curricula Mapping Progress Report	StV (Melb) seeking to delay 3rd Report to 30 Jan (due 22 Jan). Results from delays to TNA data collection due to privacy laws. No significant impact results from the proposed change.	As per request	StV (Melb)	20-Jan-09	Approved